

CPR E 491 Weekly Report **MAY15-19 Week 12 (11/18/14 - 11/24/14)**

Advisors: Manimaran Govindarasu gmani@iastate.edu

Client: Brock Ascher, ECpE Department

Members (roles): Randy Groh (Leader), Brandon Kuha (Webmaster),
Brylee Raupp-Timmons (Key Concept Owner), Maria Vognsen (Key Concept Owner),
Aaron Zatorski (Communications Director), Alex Haynes, Ian Rosenbery

Project Title: CyRIS wall - phase II

Weekly Summary and Accomplishments

Not much was accomplished this week since a large chunk of it was over Thanksgiving break. We continued work on our respective applications and finished all but final fixes to the design document.

Meeting notes:

11/19 Meeting with Advisor

Duration: 1 hour **Members Present:** All

Purpose and Takeaways:

Met with advisor, discussed progress and received feedback.
Discussed presentation and requirements

Pending Issues:

None of note.

Plans for next week

Aaron – Begin the process of making the user interface of Stellarium safe, secure, and idiot-proof.
Brandon – Domain and database setup
Maria – Work on presentation with group, become more familiar with JSON to help with ticker.
Ian – Work with Brylee on the InCadence application.
Alex – I will work on the presentation and schedule a meeting with Jack Moeller to discuss the Salt Minion API.
Alex – I will also look into the info.iastate.edu Directory Search API.
Brylee – Continue working on InCadence, begin presentation.
Brylee – Finish presentation
Randy – Get webserver up and running, get application in IntuiFace designed with binding to display data.
Randy – Set up database with mock information and begin pulling data through VB

Individual Contributions (this week)

Brandon:

1 hour advisor meeting discussing progress, presentation and next semester deliverables

Maria:

4hr – working with Excel and IntuiFace to try and implement static ticker

1hr – weekly advisor meeting

1hr – looking at Salt Minion API and considering how to implement with IntuiFace

Ian:

1hr weekly meeting with Manimaran

Randy:

2hr – Worked on front end of application in IntuiFace working with binding. Got a not great-looking prototype working

1hr – Meeting with Manimaran

Alex:

1hr – met with advisor

Brylee:

5.5 hrs completing the Design Document

1 hr meeting with advisor discussing accomplishments and the success we had this semester.

3 hrs working on InCadence Drum Sequencer. Created a framework to allow the drum sequencer to be scalable.

3 Hrs working on custom MT4J text buttons for Drum Sequencer. Added usability function for selecting and deselecting entire drum lines in the sequencer.

Aaron:

1 hour weekly meeting

.5 hours creating weekly report

.5 hours creating spreadsheet and chart for work distribution

Total contributions for the project

Person	Weekly Time	Total Time
Randy Groh	3hr	34.50hr
Brandon Kuha	1hr	37.50hr
Brylee Raupp-Timmons	12.5hr	80.25hr
Maria Vognsen	6hr	43.50hr
Aaron Zatorski	2.0hr	52.25hr
Alex Haynes	1hr	26.25hr
Ian Rosenbery	1hr	36.00hr