

CPR E 491 Weekly Report **MAY15-19** **Week 2 (9/9/14-9/15/14)**

Advisors: Manimaran Govindarasu gmani@iastate.edu

Client: Brock Ascher, ECpE Department

Members (roles): Randy Groh (Leader), Brandon Kuha (Webmaster), Brylee Raupp-Timmons (Key Concept Owner), Maria Vognsen (Key Concept Owner), Aaron Zatorski (Communications Director), Alex Haynes, Ian Rosenberry

Project Title: CyRIS wall - phase II

Weekly Summary and Accomplishments

- (1) We had our first meeting with Manimaran and Brock. At the meeting, we received an introduction to the wall and some ideas of what the ECpE department is looking for.
- (2) We all read through the final project report and presentation from the Phase 1 group.
- (3) Emailed Jason to setup a meeting to gain access to the test system.
- (4) We brainstormed an assortment of creative apps to implement.
 - * Ticker containing classes and/or lab times and openings
 - * “Super” Target smash game
 - * Solar system and constellation integrated “screensaver”/application
 - * ISU Directory Search
 - * Musical Instruments
 - * Highlight projects from engineering clubs
 - * Common Student Resources

The main goal this week was to arrange a time to meet with our advisor and set up weekly meetings for our team. We have set aside a three hour block on Monday nights from 7-10 to do group collaboration. This is a mandatory weekly meeting for our team outside from our weekly meeting with our advisor.

We encountered a few challenges in scheduling an acceptable meeting time with our advisor and are expecting to have the weekly meeting time arranged in the next few days.

Brylee created a doodle poll to assist scheduling.

Randy exchanged emails with our advisor regarding our weekly meetings with him.

Meeting notes:

9/10 Meeting with Advisor

Duration: 45 min **Members Present:** All

Purpose and Goals:

Create a relationship with advisor and client.
Get introduction to the CyRIS wall

Achievements:

We got some ideas of where to start work on the project.

9/15 Group Meeting

Duration: *1:45min* **Members Present:** *All*

Purpose and Goals:

Brainstorm more ideas and narrow down feasible application options.
Discuss times to meet with Jason

Achievements:

Created a hefty list of creative ideas

Pending issues

Waiting for code access

Plans for next week

1. Install IntuiLab
2. Gain access to code from Jason
3. Look over existing code
4. Familiarize with test system

Individual Contributions(this week)

Alex Haynes – Created a group Trello board - 9/10/14

Randy Groh – Emailed Jason to set up meeting – 9/15/14

Everyone – attended group meetings to discuss logistics and brainstorm app ideas - 9/15/14

Total contributions for the project

Person	Time
Randy Groh	2.5hr
Brandon Kuha	2.5hr
Brylee Raupp-Timmons	2.5hr
Maria Vognsen	2.5hr
Aaron Zatorski	2.5hr
Alex Haynes	3 hr
Ian Rosenberry	2.5hr