

CPR E 492 Bi-Weekly Report 5 MAY15-19 (4/17/15 - 4/29/15)

Advisors: Manimaran Govindarasu gmani@iastate.edu

Client: Brock Ascher, ECpE Department

Members (roles): Randy Groh (Leader), Brandon Kuha (Webmaster),
Brylee Raupp-Timmons (Key Concept Owner), Maria Vognsen (Key Concept Owner),
Aaron Zatorski (Communications Director), Alex Haynes, Ian Rosenbery

Project Title: CyRIS wall - phase II

Weekly Summary and Accomplishments

We have implemented all of our applications and finished all required documentation. All that is left is practicing for our presentation.

Meeting notes:

4/24/15 – Meeting with Brock Ascher about project upkeep

Attendees: Ian, Maria, Brandon, Alex, Brylee, Aaron (Randy still has work during this time)

We went over information regarding the upkeep and future use of our project with Brock. Also determined what else he would need from us before we leave.

Pending Issues:

None of note.

Plans for next 2 weeks

Give our final presentation.

Individual Contributions

Brandon:

Finished restricting user and admin access to certain pages

Added approve and archive to controller and view.

Added constraints to registration page. Like username, email and password lengths and uniqueness

Maria:

1 hr – meeting with Brock

Ian:

1 hr – meeting with Brock

1.5 hr – working on final document

1.5 hr – working on final poster

0.5 hr – reviewing final presentation

0.5 hr – writing this document

Randy:

2 hr - Worked on the poster getting the background and guides set up

5 hr - Got a lot of the content of the poster done and placed into it

7 hr - Got the poster laminated, worked on a new .dll for the club and research spotlight for intuiface to get pictures as well as altered the back end to hold pictures. Got stopped by intuiface when the pictures gotten from our query weren't loadable. Worked on documentation for final report.

Alex:

- 1.0 hrs - Met with Aakash Sheth and Jeff Sorensen to discuss the Directory Search API and how best to future proof access to it.
- 0.5 hrs - Meeting with content admin to go over how to add and configure Directory Search and Ticker Interface Assets
- 2.5 hrs - Converted Directory Search portion of the node server to use the MyState API.
- 1.5 hrs - Installed the pm2 module and created scripts to restart the server if it crashes.
- 1.5 hrs - Created Directory Search and Ticker IntuiFace documentation
- 2.5 hrs - Found a way to run the node server without installing anything or using admin rights.
- 0.5 hrs - Tested node server on wall
- 0.5 hrs - Added Implementation Details and Alternative Designs for Directory Search and Ticker to the Final Report

Brylee:

- 4 Hrs: Writing Final Document
- .5 Hrs Modifying and reviewing the Power point
- .5 Hrs Getting the folder ready for Brock and writing a read me.
- 2 hrs - final house keeping
- 1 hr - testing demo for wall

Aaron:

- 1.5hrs - 4/20:Stellarium updates
- 5 hrs - stellarium

Total contributions for the project

Person	Time	Total Time
Randy Groh	14.5hr	87.25hr
Brandon Kuha	20hr	94.50hr
Brylee Raupp-Timmons	8hr	172.75hr
Maria Vognsen	1hr	75.00hr
Aaron Zatorski	6.5hr	115.50hr
Alex Haynes	10hr	71.00hr
Ian Rosenbery	5hr	75.00hr